

DRAFT HR Admin Review Schedule - February 1, 2013

	A	B	C	D	E	F	G
1	Team	Status	Date	Dependence	Group	Audience	Items
2	HR	Completed	November 5, 2012		HR/EO Staff	HR/EO Staff	ERL/EO Directors update all HR/EO staff
3	HR	Completed	November 27, 2012		UMF	Polycom - President and leadership team	Sensing feedback
4	HR	Completed	November 27, 2012		UMPI	Polycom - President and leadership team	Sensing feedback
5	HR	Completed	December 3, 2012		UMFK	Polycom - President and leadership team	Sensing feedback
6	HR	Completed	December 4, 2012		UMA	Polycom - President and leadership team	Sensing feedback
7	HR	Completed	December 4, 2012		USM	Polycom - President and leadership team	Sensing feedback
8	HR	Completed	December 4, 2012		UM	Polycom - President and leadership team	Sensing feedback
9	HR	Completed	December 7, 2012		HR/EO Staff	HR/EO	Update
10	HR	Completed	December 11, 2012		UMM	Polycom - President and leadership team	Sensing feedback
11	HR	Completed	December 20, 2012		HR/EO Staff	ERL	Update
12	HR	Completed	January 15, 2013		SWS Senior Management	Leadership Team	Sensing feedback
13	HR	Completed	January 23, 2013		Consultant (Sibson)	Campus & SWS HR, Representative EO, Finan	Multi-attribute utility analysis
14	HR	Scheduled	February 7, 2013		Consultant (Sibson)	Campus & SWS HR, Representative EO, Finan	Multi-attribute utility analysis
15	HR	Scheduled	February 21, 2013		Consultant (Sibson)	Campus & SWS HR, Representative EO, Finan	Multi-attribute utility analysis
16	HR	Scheduled	March 4, 2013		Steering Committee	AR/PBF Steering Committee	Update/Inventory
17	HR	Scheduled	March 5, 2013		Consultant (Sibson)	Campus & SWS HR, Representative EO, Finan	Multi-attribute utility analysis
18			March 8, 2013		Consultant (Sibson)	A. R. Team	Final report & business case
19	HR	Scheduled	March 13, 2013		Presidents	Presidents Council	Update, Inventory & Conceptual Plan
20	HR	Tentative	March 14, 2013		ERLs and EO	ERLs, EO & Sibson Workshop participants	Confidential Conceptual Plan/Draft Report
21	HR	Scheduled	March 15, 2013		A.R. Team	Chancellor	Report & recommendations Due
22	HR	Scheduled	March 18, 2013		BOT	Board of Trustees	Update/Conceptual Plan Presentation
23			April 1, 2013	Row 20	Steering Committee	AR/PBF Steering Committee	Review report (if accepted by Chancellor/VC); If not, conceptual plan & discussion with SC
24	HR	Scheduled	April 1, 2013	Row 20	HR/EO Staff	ERLs, HR/EO staff, campus leadership	Review proposed service delivery model
25	HR	Scheduled	April 1, 2013	Row 20	SSAC	CFO's, EM	Review proposed service delivery model
26	HR	Scheduled	April 10, 2013	Row 20	Presidents	Presidents Council	Discuss plan, approval or revisions
27	HR	Scheduled	April 11, 2013	Row 20, 25	A.R. Team	ERLs, HR/EO, Campus leadership, SSAC	Distribute full plan
28		Scheduled	April 12, 2013	Row 20, 25	Website	Public	Post report & Feedback survey
29	HR	Scheduled	April 29, 2013	Row 22	Steering Committee	AR/PBF Steering Committee	Approval of final plan with any revisions
30	HR	<i>if needed</i>	<i>May 6, 2013</i>	<i>Row 25, 28</i>	SSAC	<i>CFO's, EM</i>	<i>Discuss Plan</i>
31		<i>Scheduled</i>	<i>May 8, 2013</i>	<i>Row 25</i>	<i>Presidents</i>	<i>Presidents Council</i>	<i>Approval of final plan if not approved in April</i>
32	HR	Scheduled	May 9, 2013	Row 22	A.R. Team	Board of Trustees	Mail Date
33	HR	Scheduled	May 17, 2013	Row 22	BOT Finance & Facilities	Board of Trustees	Request approval
34	HR	Scheduled	May 20, 2013	Row 22	BOT	Board of Trustees	Consent Agenda
35			Color Coding:	Sibson	Conceptual Plan	Proposed Service Delivery Model	Full report and recommendations