



ID	Task Name	11/14	12/14	1/15	2/15	3/15	4/15	5/15	6/15	7/15	8/15	9/15	10/15	11/15	12/15	1/16	2/16	3/16	4/16	5/16	6/16	7/16	8/16	9/16	10/16	11/16	12/16	1/17	2/17	3/17	4/17	
330	Review student and faculty feedback from T4 and determine if additional focus group needed											50%																				
331	Conference call with students											9/17/2015																				
332	Report recommendations due to Chancellor											9/30/2015																				
333	Review /vet implementation plan											0%																				
334	Share draft report with CAOs											0%																				
335	Review and modifications by PC											10/9/2015																				
336	Recommendations/Implementation Plan available publicly											0%																				
337	Review and feedback from university communities											0%																				
338	Final modifications to the On-line plan											0%																				
339	ASA committee review and approval											0%																				
340	BOT review and approval											0%																				
341	Begin Implementation											0%																				
342	Assign Oversight Responsibilities											0%																				