

| ID | Task Name | 1/13 | 2/13 | 3/13 | 4/13 | 5/13 | 6/13 | 7/13 | 8/13 | 9/13 | 10/13 | 11/13 | 12/13 | 1/14 | 2/14 | 3/14 | 4/14 | 5/14 | 6/14 | 7/14 | 8/14 | 9/14 | 10/14 | 11/14 | 12/14 | 1/15 | 2/15 | 3/15 | 4/15 | 5/15 | 6/15 | 7/15 | 8/15 | 9/15 | 10/15 | 11/15 | 12/15 | 1/16 | 2/16 | 3/16 | 4/16 | 5/16 | 6/16 |
|-----|--|--|------|------|------|------|------|------|------|------|-------|-------|-------|------|------|------|------|------|------|------|------|------|-------|-------|-------|------|------|------|------|------|------|------|------|------|-------|-------|-------|------|------|------|------|------|------|
| 343 | Student Affairs / Student Success / Enrollment management | Student Affairs / Student Success / Enrollment management | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 368 | Credit Transfer Initiative - overarching plan | Credit Transfer Initiative - overarching plan | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 369 | Implement block transfer of gen ed in UMS | Implement block transfer of gen ed in UMS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 100% | | | | | | | | |
| 370 | Alignment of PLA standards in UMS | Alignment of PLA standards in UMS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 371 | Implement block transfer with MCCC (AA degree) | Implement block transfer with MCCC (AA degree) | | | | | | | | | | | | | | | | | | | | | | | | | | | 100% | | | | | | | | | | | | | | |
| 372 | Develop MOU with MCCC | Develop MOU with MCCC | | | | | | | | | | | | | | | | | | | | | | | | | | | 100% | | | | | | | | | | | | | | |
| 373 | Alignment of PLA standards with MCCC | Alignment of PLA standards with MCCC | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 374 | Website and Portal development - phase 1 | Website and Portal development - phase 1 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 100% | | | | | | | | |
| 375 | Website and Portal development - phase 2 | Website and Portal development - phase 2 | | | | | | | | | | | | | | | | | 100% | | | | | | | | | | | | | | | | | | | | | | | | |
| 376 | Portal Development to include MCCC access (ph 3) | Portal Development to include MCCC access (ph 3) | | | | | | | | | | | | | | | | | | | | | | | | | | | 100% | | | | | | | | | | | | | | |
| 377 | Develop CSIT Pathways with MCCC | Develop CSIT Pathways with MCCC | | | | | | | | | | | | | | | | | | | | | | | | | | | 100% | | | | | | | | | | | | | | |
| 378 | Develop Nursing Pathways with MCCC | Develop Nursing Pathways with MCCC | | | | | | | | | | | | | | | | | | | | | | | | | | | 50% | | | | | | | | | | | | | | |
| 379 | Implement Reverse Transfer | Implement Reverse Transfer | | | | | | | | | | | | | | | | | | | | | | | | | | | 100% | | | | | | | | | | | | | | |
| 380 | Develop legislative report (Jt UMS/MCCC) | Develop legislative report (Jt UMS/MCCC) | | | | | | | | | | | | | | | | | 100% | | | | | | | | | | | | | | | | | | | | | | | | |
| 381 | Develop common assessment methodology of block | Develop common assessment methodology of block | | | | | | | | | | | | | | | | | | | | | | | | | | | 100% | | | | | | | | | | | | | | |
| 382 | Determine/develop other pathways UMS/MCCC | Determine/develop other pathways UMS/MCCC | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 383 | Explore other potential collaborations with MCCC | Explore other potential collaborations with MCCC | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

